

Cleco Power LLC Integrated Resource Plan (“IRP”) Schedule of Events (Section 10 of General Order)

90 Day Extension of Event Dates

Event	Description	# of Months from Filing Date	Date
1	Submit request to initiate the IRP	-	October 20, 2017
2	File data assumptions	4	February 20, 2018
3	First stakeholder meeting	5	April 5, 2018
4	Stakeholders file written comments	7	June 5, 2018
5	Publish draft IRP	15	January 29, 2019
6	Second stakeholder meeting	16	February 28, 2019
7	Stakeholders file written comments	18	April 30, 2019
8	Staff files written comments	19	May 22, 2019
9	Publish final IRP	22	August 30, 2019
10	Stakeholders file disputed issues and alternative recommendations	24	October 30, 2019
11	Staff files recommendation to Commission	25	November 27, 2019
12	Commission Order acknowledging IRP or procedural schedule	27	January 2020