Date of Update: April 24, 2012

Cleco has updated this database of generator interconnection request to the Cleco system to meet the requirements of FERC Order No. 2003. Cleco plans to meet FERC's
requirement on a prospective basis beginning with "Queue Position” number 16. For existing and completed interconnection study request, Cleco will

continue to post relevant information to the extent it has such information.

Clecoincludes FERC Small and Large in this queue, as well as all LPSC jurisdictional generators.

Customer names are provided only when an executed or and Operating 1t (I0A) or Large Generator Interconnection Agreement (LGIA)
has been filed with FERC.

Order Most System | Most Current Most Current [Optional Most Current ion &
2003 Original Revised Date of Date/Time Fuel/ Was this study request |If "Yes" Feasibilty [Current  [impact  |System Facilties |Facilties |Interconnection |Optional Other  |Operating
data Customer- |Customer- Last Studies  |of Type of Prime. terminated withoutan  |specify study Study Feasibility [Study Impact Study Study. Studies Interconnection (Other  [Affected  |Agreement of SGIA,
fields  |Queue  |Project Location  [Location Provided In- [Provided In- [Study [Status Service  |Available |Completed i Mover i ion being inati Due Study. Due Study. Due Due Due Studies Affected |Systems' |LGIA or IAQF Customer
applicable |Position _[ID State |Substation _|Line Service Date |Service Date uj Product __[(Y/N) Application yoe completed? (Y/N) reason Date DueDate |Date DueDate |Date Date Date Due Date Systems _|Studies _|Executed Date Name
o 1[N/A A__|Cocodrie Y No 12/9/1999|Cleco Midstream Resources LLC
o A_|Richard Y No Entergy _|Ves 2/25/2000]Cleco Midstream Resources LLC
o A Ramsey-Bogalusa Yes. Customer did not proceed
o A orth Slidell-Mandeville Yes Customer did not proceed
o A Hopkins-Moril Yes ‘Customer did not proceed
o A Hopkins-Moril Yes ‘Customer did not proceed
o A jorth Slidell-Mandeville Yes ‘Customer did not proceed
o A__|Teche Yes ‘Customer did not proceed
o A__|Rodemacher Yes ‘Customer did not proceed
o A__|Hooker 10/28/2000 Yes Partial Interconnection Study’
o A [Hunter _| Yes Customer did not proceed
o A__|Rodemacher 8/412000) Yes ‘Customer did not proceed
o A__|North Bend 6/1/2006] 10/11/2001 No 4126/2002| Columbian Chemical Company
o A__|North Bend 12/7/2001] Yes ‘Customer did not proceed
o A__|Ville Platte 12/7/2001] Yes ‘Customer did not proceed
o A |WaxLake Y No 12/10/2003|Enterprise Gas Processing, LLC
es A Ramsey-Bogalusa 8/11/2004|CCGT Yes ‘Customer did not proceed 1/29/2004] _4/22/2005|NIA
Yes A__|Teche 9/23/2004|CCGT.CT Yes ‘Customer did not proceed 2/23/200: 3/10/2005|N/A
Yes A [Rodemacher Y No 2/23/200- Yes. 1/25/2006|Cleco Power LLC
Yes. A [Teche Yes. Customer did not proceed 2/231200-
Yes A__|Rodemacher Yes ‘Customer did not proceed 2/23/200:
Yes A__|Morbihan Yes ‘Customer did not proceed 2/231200
Yes A_|Teche Yes ‘Customer did not proceed A
Yes A_|Teche Yes ‘Customer did not proceed A
No A__|North Bend 5/17/2007 Y No A 5/3/2006] 8/16/2006] Columbian Chemical Company
No A |Messick M No A 4/23/2007| 3/17/2008|W eyerhaeuser Company
Yes A_|Big Cajun 2 Y Yes [Affected System Study A Cleco _|Yes
Yes A__|Teche Yes ‘Customer did not proceed 1912007
Yes A_|Teche Y 2/20/2007|CT Yes ‘Customer did not proceed 2007]_6/1/200
Yes A__|Teche Y 2/20/2007|EA CT Yes ‘Customer did not proceed 2007]_6/7/200
Yes A__|Teche Y 2/21/2007|EA CT Yes ‘Customer did not proceed 2007]_5/10/200
Yes A_|Patoutville Y 2/2172007|FA Yes ‘Customer did not proceed 2007]_5/10/200 A
Yes A__|Teche Y 2/2172007|FA Yes ‘Customer did not proceed 2007|_5/14/2007| A
Yes A__|Patoutville Y 2/21/2007|EA CT Yes ‘Customer did not proceed 2007|_5/14/2007| A
Yes A_|Teche Y 2/21/2007|FA CC Yes ‘Customer did not proceed 2007|_5/14/2007| A
Yes A ax Lake Y 2/21/2007|EA CT Yes ‘Customer did not proceed 2007|_5/14/2007| A
Yes A__|Teche Y 2/21/2007|FA CC Yes ‘Customer did not proceed 2007|_5/17/2007| A
Yes A ax Lake Y 2/21/2007|EA CT Yes ‘Customer did not proceed 2007|_5/17/2007| A
Yes A__|Teche Y 2/21/2007|FA CC Yes ‘Customer did not proceed 2007|_5/22/2007| A
Yes A ells Y 2/21/2007|EA CT Yes ‘Customer did not proceed 2007|_5/22/2007| A
Yes A__|Teche Y 2/21/2007|FA CC Yes ‘Customer did not proceed 2007|_5/23/2007| A
Yes A_|Teche Y 2/21/2007|EA CT Yes ‘Customer did not proceed 2007|_5/23/2007| A
Yes A__|Teche Y 2/21/2007|FA CC Yes ‘Customer did not proceed 2007|_6/1/2007| A
Yes A ells Y EACT Yes ‘Customer did not proceed 2007|_6/1/2007| A
Yes A ells CFBL Yes ‘Customer did not proceed
Yes A ells FACC Yes ‘Customer did not proceed
Yes A ells EACT Yes ‘Customer did not proceed
Yes A Carrol-Mansfield Y 12/7/2007] __ 2/9/2008| 6/12/2008) 4/8/2009|Red River Environmental Products
Yes A__|North Bend N Yes ‘Customer did not proceed
Yes A__|Teche Y 08[SC C No 3/21/2008 7/30/2008 3/13/2009 6/29/2009] Cleco Power LLC
Yes A__|Teche N /2008[EA C Yes ‘Customer did not proceed
Yes A eche Y 2008[EA C Yes. Customer did not proceed 3/21/2008)|
Yes A eche Y 2008[EA C Yes Customer did not proceed 3/21/2008)|
Yes A__|Teche Y /2008[FA C Yes ‘Customer did not proceed 3/21/2008 9/12/2008
Yes. A eche Y /2008|FA C Yes. Customer did not proceed 3/21/2008)|
Yes A__|Teche N 1/2008[SS & FA CT Yes ‘Customer did not proceed 3/21/2008
Yes S_|Grand Gulf Y 4I712008[ST Yes ‘Customer did not proceed 7/712008] __7/7/2008] Cleco This is Affected System Study
Yes A VillePlatte-W estFork 230| Y Yes Customer did not proceed 1/14/2011] 1/14/2011| 5/26/2011[  5/26/2011 Entergy
Yes A Coughlin-Plaisance 138K| M 12/9/2010|WF |wind No 2/21J2011| 2/21/2011[ 6/23/2011|  6/23/2011| 1/23/2012[  1/20/2012 Entergy |
Yes. A __[North Bend M 1/28/2011[ST heat recovery |Yes Customer did not proceed 4/13/2011] 4/13/2011] 8/8/2011] 8/8/2011[  3/1/2012 |
Yes A_|Ramos 3/16/2012|ST CT. natural gas | This is Affected System Study
Yes 150|Acadia A__[Rork 4/15/2012|WF Wind [




