

Proposed Schedule

Cleco Power 2004 RFP

- File Draft 2004 RFP Information Filing 04/15/04
- Technical and Bidders' Conference Forms Due 05/12/04
- Technical and Bidders' Conference 05/13/04
- Bidder Comment and Q&A Period on Draft RFP 05/14/04 through 08/20/04
- Additional Technical Conference, if requested To be determined
- LPSC Staff Files Comments On or about 08/30/04
- Issue Final version of 2004 RFP 08/31/04
- Teche 3 and Rodemacher equipment requests Beginning 09/10/04
- Continuing Q&A on substantive RFP issues 08/16/04 through 10/22/04
- Deadline for Bidders' Requests of Transmission Studies 09/30/04
- Notice of Intent to Bid due 10/22/04
- Indicative Bids due 10/29/04
- Bid screening and analysis period begins 11/01/04
- Short-listed bidders notified On or about 02/07/05
- Binding Proposals due On or about 02/22/05
- Winning Bidders notified As early as 04/04/05
- File certificate application(s) with LPSC As early as 06/17/05