

RFP Schedule (Updates will be posted on the Cleco RFP Website):	
Begin IRP Process	09/01/06
Notice to LPSC	02/09/07
File Informational Filing Containing Draft 2007 Long-Term RFP	06/27/07
Technical and Bidders' Conference Forms Due	07/24/07
Technical and Bidders' Conference (at LPSC offices in Baton Rouge)	07/26/07
Bidder Comment and Q&A Period on Draft RFP	07/26/07 through 08/16/07
Deadline for Bidder Comments	08/16/07
Additional Technical Conference, if requested	Not requested
LPSC Staff Files Comments	On or about 09/11/07
Issue Final version of 2007 Long-Term RFP	10/03/07
Continuing Q&A on substantive RFP issues	10/03/07 through 11/29/07
Deadline for Bidders' Requests of Transmission Studies	11/01/07
Open period for submission of Bidder Registration Forms	11/12/07 through 11/16/07
Bidder Registration form (Appendix F) deadline at 5:00 PM CPT	11/16/07
Bidder Registration original signature deadline to IM	11/19/07
Bid Fees Due	11/30/07
Self-Build Proposals deadline at 5:00 PM CPT	11/30/07
Open period for submission of Indicative Proposals	12/03/07 through 12/07/07
Indicative Proposals (Appendix G or H) deadline at 5:00 PM CPT	12/07/07
Indicative Proposal original signature deadline to IM	12/10/07
Bid screening and analysis period begins	12/10/07
Short-listed bidders notified	On or about 04/15/08
Binding Proposals due	On or about 05/09/08
Winning Bidders notified	As early as 08/11/08
File certificate application(s) with LPSC	As early as 10/23/08